

AMENDMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES

WITH

BAGG ENGINEERS, INC.

FOR

ABBOTT MIDDLE SCHOOL NEW GYM AND CLASSROOMS PROJECT
PROJECT #16-118 (CONTRACT #2185/16)

SAN MATEO – FOSTER CITY SCHOOL DISTRICT

APRIL 4, 2018

**AMENDMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
DATED APRIL 4, 2018**

Between:

OWNER: San Mateo - Foster City School District
1170 Chess Drive
Foster City, CA 94404
(Hereinafter "District")

and

CONSULTANT: Bagg Engineers
138 Charcot Ave.
San Jose, CA 995131
(Hereinafter "Consultant")

SUBJECT:

Abbott Middle School New Gym and Classrooms Project
Contract No. 2185/16
Amendment No. 1

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:
(For "Scope of Additional Services" refer to the Exhibit A (Bragg Proposal dated March 12, 2018), which is for reference only):

1. Gym Scope Was Modified

- a. **Engineer Analysis and Study**
- b. **Site Reconnaissance**
- c. **Geologic Mapping of sloping terrain adjacent to proposed buildings**

"Compensation and Payment" of our Agreement approved on 8/11/16 is hereby modified to allow for the additional fees required to implement the above changes. The present fee of engineered services of \$15,379.00 is hereby increased by a not-to-exceed fee of **\$1,405.00**, for a fixed fee of **\$16,784.00** for the architectural services.

The new contract amount is **\$16,784.00**.

The contract completion date of the project after receiving the Amendment changed to the winter of 2019.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its officers, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By: _____

Dated: _____

Ebbi Hamidieh
President

SAN MATEO - FOSTER CITY SCHOOL DISTRICT:

By: _____

Dated: _____

Carolyn Chow
Chief Business Official