



# SAN MATEO-FOSTER CITY SCHOOL DISTRICT

## Change Order

Project: **Theater Lighting**  
**Bayside Performing Arts Center**  
San Mateo-Foster City School District

Change Order Number: **1**

SMFCSD Contract No: **M&O2018-22**  
SMFCSD Project No: **N/A**

Owner: **San Mateo-Foster City School District**  
1170 Chess Drive  
Foster City, CA 94404

DSA File No. **N/A**  
OPSC No. **N/A**

Contractor: Contractor Name  
Contractor Address  
Contractor Address  
City, State & Zip

Date of Issuance: **3 Nov. 2017**

Contract for: **Bayside Performing Arts Center Lighting**

*The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.*

### DESCRIPTION:

- 1. Item 1: Lift Rental**  
*Direction: District Direction*

**Reason: To provide a lift for installation.**

*Net change to contract amount is as follows:*

Contract Sum: **\$1,500.00**  
Contract Time: **0 Days**  
Attachments: **PCO #1 from contractor, 3/16/18**

The Original Contract Sum was:	\$27,489.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$27,489.00
The Contract Sum will be <b>increased</b> by this Change Order by:	\$1,500.00

District

**San Mateo-Foster City School**

District

**San Francisco Unified School**

**Performing Arts Center Lighting**  
**Change Order no. 1**  
**Page 1 of 2**

Total percentage of Change Order amounts to the original contract sum to date:	5.4%
The Date of Substantial Completion is currently: (Based on (11.3.17) Notice to Proceed):	3.15.18
The Contract Time will be modified by this Change Order by:	Unchanged

Architect	Contractor	Inspector of Record
Signature	Signature	Signature
By: _____	By: _____	By: _____
Date: _____	Date: _____	Date: _____

SMFCSD Project Manager	Dir. Of Facilities	Chief Business Official
Signature	Signature	Signature
By: Mark L. Sherrill	By: Joel Cadiz	By: Carolyn Chow
Date:	Date:	Date: