

SYLVAN WINDOW PROJECT

Contract Name	Date	Object	Amount	Changes	Current	Exp & Ret	Balance
DSA	5/2/2018	6270	\$3,075.00	\$0.00	\$3,075.00	\$3,075.00	\$0.00
SKW	4/25/2018	6210	\$23,800.00	\$0.00	\$23,800.00	\$3,400.00	\$20,400.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
TOTAL			\$26,875.00	\$0.00	\$26,875.00	\$6,475.00	\$20,400.00

UPDATED 5/16/18



Plan/Field Review Fee Calculator

- Project submitted to DSA
- ☐ on or after 10/1/2017
 - ☐ between 2/1/2016 and 9/30/2017
 - ☐ between 12/1/2014 and 1/31/2016
 - ☐ between 6/1/2013 and 11/30/2014
 - ☐ between 2/1/2010 and 5/31/2013
 - ☐ before 2/1/2010

Project Type: Access Compliance
Estimated Amt: 150000
Contracted Amt: 0
Change Order Amt: 0

- ☒ Access Compliance
☒ Fire & Life Safety
☒ Structural Safety

	Access Compliance	Fire & Life Safety	Structural Safety	Total Due
Filing Fee	\$750.00	\$450.00	\$1,875.00	\$3,075.00
Additional Fee	\$0.00	\$0.00	\$0.00	\$0.00
Further Fee	\$0.00	\$0.00	\$0.00	\$0.00

DGS Links

- DGS Home
- DSA Home
- DSA News & Events

Tracker Links

Plan Review Fee Calculator

- Home

SKW & Associates

Architectural, Engineering & Surveying
Post Office Box 579570
Modesto, CA 95357


Invoice

DATE	INVOICE #
5/9/2018	203753

(209)523-8323

BILL TO

Sylvan School District
605 Sylvan Avenue
Modesto, CA 95350



Project	TERMS	SKW JOB #
	Due on receipt	18M027

DESCRIPTION	HOURS	RATE	AMOUNT
Sylvan Elementary Coffee Road Modesto, CA Window Replacement Progress Billing	40	85.00	3,400.00
<div>PLEASE NOTE NEW REMIT TO ADDRESS: POST OFFICE BOX 579570 MODESTO, CA 95357</div>			

DUE ON RECEIPT. FINANCE CHARGE ON PAST DUE AMOUNT 1.5% PER MONTH, (18% APR).

Total \$3,400.00

Balance Due \$3,400.00

Web Site

WWW.skwassociates.com

ndf
4P 5/15/18