

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Roofing 2018 at Elk Grove Adult & Community Education Building
ARCHITECT: n/a
CONTRACTOR: MCM Roofing Company, Inc.
CONTRACT AMOUNT: \$208,074.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(74,376.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(74,376.00)
TOTALS	\$0.00						\$0.00	(\$74,376.00)	

SUMMARY:

Original Contract Amount:	\$208,074.00		Contract completion date:	June 8, 2018
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount		
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:	days
Net Change Orders District Requested	<u>(74,376.00)</u>	-35.74% addition to the contract amount		
Total Change Order 1	(74,376.00)	-35.74% addition to the contract amount		
			June 8, 2018	
Total Current Contract Amount	<u><u>\$133,698.00</u></u>			