

# CHANGE ORDER

OWNER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
DSA ☐

PROJECT : **Roofing Projects – Multiple Sites**  
**Bid No: 2017-18 #5**

CHANGE ORDER NUMBER : **1**

**Ustach Middle School**  
**2701 Kodiak Drive**  
**Modesto, CA 95355**

DATE : **August 28, 2018**

CONTRACTOR : **Best Contracting Services, Inc.**  
**19027 S. Hamilton Avenue**  
**Gardena, CA 90248**

ARCHITECT'S PROJECT NO.

CONTRACT DATE : **May 15, 2018**

CONTRACT FOR : **\$204,000.00**

The Contract is changed as follows:

**ITEM #1** – Remove existing rot plywood sheathing boards and replace with new to match existing.

Requested by: **Owner**

Reason: **Dry rot damage discovered.**

Add: \$4,021.00

**TOTAL CHANGE ORDER # 1**

**\$4,021.00**

**Not valid until signed by the Owner and Contractor.**

The Original Contract Sum was ..... \$ **204,000.00**

Net change by previously authorized Change Orders ..... \$ **0.00**

The Contract Sum prior to this Change Order was ..... \$ **204,000.00**

The Contract Sum will be (increased) by this Change Order in the amount of ..... \$ **4,021.00**

This Change Order equals 0.02 percent of the Original Contract Amount.

The new Contract Sum including this Change Order will be ..... \$ **208,021.00**

The Contract Time was not increased by Change Order #1 ..... (0) calendar days.

The date of Substantial Completion as of the date of this Change Order therefore is .....

**Sylvan Union School District**

OWNER

**605 Sylvan Avenue**

Address

**Modesto, CA 95350**

**Best Contracting Services, Inc.**

CONTRACTOR

**19027 S. Hamilton Avenue**

Address

**Gardena, CA 90248**

BY: \_\_\_\_\_

BY: \_\_\_\_\_

BY: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_

DATE: \_\_\_\_\_