

**AMENDMENT NO. 2**

**TO AGREEMENT FOR PROFESSIONAL SERVICES**

**WITH**

**BAGG ENGINEERS, INC.**

**FOR**

**ABBOTT MIDDLE SCHOOL NEW GYM AND CLASSROOMS PROJECT**  
**PROJECT #16-118 (CONTRACT #2185/16)**

**SAN MATEO – FOSTER CITY SCHOOL DISTRICT**

**AUGUST 28, 2018**

**AMENDMENT NO. 2  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
DATED AUGUST 28, 2018**

Between:

OWNER: San Mateo - Foster City School District  
1170 Chess Drive  
Foster City, CA 94404  
(Hereinafter "District")

and

CONSULTANT: Bagg Engineers  
138 Charcot Ave.  
San Jose, CA 995131  
(Hereinafter "Consultant")

SUBJECT:

Abbott Middle School New Gym and Classrooms Project  
Contract No. 2185/16  
Amendment No. 2

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:  
(For "Scope of Additional Services" refer to the Exhibit A (Bragg Proposal dated April 30, 2018), which is for reference only):

1. **Gym Scope Was Modified**
  - a. **Engineer Analysis and Study**
  - b. **Update vicinity Mapping, Geologic Mapping**
  - c. **Drafting letter for CGS response**

"Compensation and Payment" of our Agreement approved on 8/11/16 is hereby modified to allow for the additional fees required to implement the above changes. The present fee of engineered services of \$16,784.00 is hereby increased by a not-to-exceed fee of **\$2,465.00**, for a fixed fee of **\$19,249.00** for the architectural services.

The new contract amount is **\$19,249.00**.

The contract completion date of the project after receiving the Amendment changed to the winter of 2019.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its officers, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By: \_\_\_\_\_ Dated: \_\_\_\_\_

Ebbi Hamidieh  
President

SAN MATEO - FOSTER CITY SCHOOL DISTRICT:

By: \_\_\_\_\_ Dated: \_\_\_\_\_

Carolyn Chow  
Chief Business Official

Exhibit 'A'



www.baggengineers.com  
 138 Charcot Avenue, San Jose, CA 95131  
 (650)852-9133 fax(650)852-9138

# Invoice

Date 4/30/2018  
 Invoice # 45995

## Bill To

San Mateo-Foster City School District  
 Facilities Development  
 1410 South Amphlett Blvd  
 San Mateo, CA 94402

## Job Description

Geotechnical Engineering Investigation &  
 Geo Hazard Study  
 Abbott Middle School Gymnasium & 2-Story  
 Classroom Building  
 600 36th Ave San Mateo, CA

Client Job #

BAGG Job # SMFSD-02-00

Client PO #

Terms Net 30

Dated	Description	Qty/Hrs	Rate	Amount
*** Services Through March 27, 2018 ***				
3/13/2018	Drafting Update vicinity Map & Geo Map, compose new site plan and cross sections	1	75.00	75.00
3/14/2018	Drafting Update vicinity Map & Geo Map, compose new site plan and cross sections	2	75.00	150.00
3/19/2018	Drafting Cross-sections	3	75.00	225.00
3/21/2018	Drafting Cross-sections	2	75.00	150.00
3/21/2018	Drafting site plan and cross sections	3	75.00	225.00
3/22/2018	Letter/Document Writing CGS response letter	3	150.00	450.00
3/23/2018	Drafting site plan and cross sections	2	75.00	150.00
3/23/2018	Letter/Document Writing CGS response letter	4	150.00	600.00
3/27/2018	Supervisory Review	2	220.00	440.00
Personnel Subtotal				2,465.00

Mileage, nuclear gauge and some lab charges are billed for one week per  
 employee and dated the week ending date (Sunday), not the actual day.

<b>Payments/Credits</b>	\$0.00
<b>INVOICE TOTAL</b>	<b>\$2,465.00</b>
	\$2,465.00