

<u>Item #1</u>	Remobilize caused by wet locations, and water line in pier location at Franklin, Laguna Creek and Pleasant Grove High Schools. Requested by Elk Grove Unified School District. Time extension this item: Seven (7) days	ADD	\$9,488.00
<u>Item #2</u>	Footing in pier location chipping hammer, including labor at Franklin High School. Requested by Elk Grove Unified School District.	ADD	\$288.00
<u>Item #3</u>	Repair conduit caused by conduit in pier location at Pleasant Grove High School. Requested by Elk Grove Unified School District. Time extension this item: Fourteen (14) days	ADD	\$6,900.00
<u>Item #4</u>	Provide additional electrical wiring at Florin, Franklin, Laguna Creek, Pleasant Grove and Valley High Schools. Requested by Elk Grove Unified School District. Time extension this item: Six (6) days	ADD	\$4,025.00
<u>Item #5</u>	Provide galvanized posts at Pleasant Grove High School. Requested by Elk Grove Unified School District.	ADD	\$8,218.00
<u>Item #6</u>	Provide tree trim and removal at Florin High School. Requested by Elk Grove Unified School District.	ADD	\$403.00
<u>Item #7</u>	Delete additional netting at Pleasant Grove High School. Requested by Elk Grove Unified School District.	DEDUCT	(\$13,400.00)