

<u>Item #1</u>	Re-route the portable electrical low voltage feeds to re-use of existing devices. Requested by Architect.	DEDUCT	(\$11,446.00)
<u>Item #2</u>	Provide additional plumbing to existing sinks at portables at J1-J4. Requested by Elk Grove Unified School District.	ADD	\$23,545.00
<u>Item #3</u>	Reduce landscape scope on either side of Library. Requested by Elk Grove Unified School District.	DEDUCT	(\$5,833.00)
<u>Item #4</u>	Repair water line in parking lot due to unforeseen conditions. Requested by Elk Grove Unified School District.	ADD	\$2,571.00
<u>Item #5</u>	Remove plaster behind bathroom tile due to unforeseen conditions. Requested by Elk Grove Unified School District.	ADD	\$7,220.00
<u>Item #6</u>	Reuse of five (5) existing light pole bases in the west parking lot. Requested by Architect.	DEDUCT	(\$7,095.00)
<u>Item #7</u>	Provide electrostatic paint over galvanized fencing. Requested by Elk Grove Unified School District.	NO AMOUNT	
<u>Item #8</u>	Provide furr wall in boys and girls bathroom ½” due to existing curb extending past existing framing. Requested by Elk Grove Unified School District.	ADD	\$920.00
<u>Item #9</u>	Repair irrigation wiring in parking lot due to unforeseen conditions. Requested by Elk Grove Unified School District.	ADD	\$12,591.00
<u>Item #10</u>	Remove tree in parking lot due to root damage. Requested by Elk Grove Unified School District.	ADD	\$999.00

Union House Elementary School, Modernization Phase 2.1
Board Agenda – September 18, 2018
Change Order #2
Page 2

<u>Item #11</u>	Remove concrete and add AC at rolling gate due to additional demo. Requested by Architect.	ADD	\$2,790.00
<u>Item #12</u>	Re-configure irrigation at planters to meet new grades. Requested by Architect.	ADD	\$728.00