

Item #1

Provide relocation of discovered EMS wiring to accommodate new ductwork and modification of return air location. Requested by Architect.

Time extension for this item: 4 days

ADD

\$3,111.24