

# CHANGE ORDER

Distribution to:

OWNER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
OTHER ☐

TO (Contractor):

JHK Construction, Inc.  
27727 E. Tiffani Lane  
Escalon, CA 95320

PROJECT: Relocatables at Collegeville Elementary  
PROJECT NO: 1848 - Package A  
CHANGE ORDER NO: One (1)  
F: A;  
DATE: May 1, 2019

You are directed to make the following changes in this Contract:

Item 1.: 2" PVC Sanitary Sewer with Asphalt Strip and off-haul, 4" Sanitary Sewer  
Cleanout, Connect to existing Sanitary Sewer and Pavement Patchback

Add: ..... 9,303.20

Requested By: Contractor

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicated his agreement herewith including any adjustment in the Contract Sum or  
Contract Time.

The original Contract Sum was .....	\$	342,000.00
Net change by previously authorized Change Orders .....	\$	0.00
The Contract Sum prior to this Change Order was .....	\$	342,000.00
The Contract Sum will be (increased) by Order .....	\$	9,303.20
The new Contract Sum including this Change Order will be .....	\$	351,303.20
The Contract Time will be (unchanged) by .....	( -0- ) Days	
The Date of Substantial Completion as of the date of this Change Order therefore is <u>Unchanged</u>		

**TPH ARCHITECTS**

ARCHITECT

**519 McHENRY AVENUE**

Address

**MODESTO, CA 95354**

BY

DATE

**JHK Construction, Inc.**

CONTRACTOR

**27727 E. Tiffani Lane**

Address

**Escalon, CA 95320**

BY

DATE

**Escalon Unified School District**

OWNER

**1520 Yosemite Ave**

Address

**Escalon, CA 95320**

BY

DATE

**27727 E. Tiffani Lane  
Escalon, CA 95320**

**License #764091**

Receive  
04/30/19  
TPH Architects

# PROPOSAL

Date	PCO #
4/29/2019	20191-6

Name / Address
Escalon Unified School District 1520 Yosemite Ave. Escalon, CA 95320

Job Information
Package A Collegeville Elementary Sewer Line

[illegible]

E-mail
--------

jhkcons@velociter.net

**Proposal for:**  
**2019 Relocatable Project Work Escalon USD ~ Sewer Add**  
 from



Bid Date: 1/31/2019  
 Time: 1:30PM

**Allen A. Waggoner Construction, Inc. DIR #1000004127**

1012 South Acacia Avenue, Ripon, CA 95366

(209) 599-8788 Fax: (209) 599-8792

License: 605336 Type: GENERAL ENGINEERING

**Quote Number: 3046.2**

**San Joaquin County**

Project No. DIR #1000004127

Item	Description	Quantity	Unit	Unit Price	Total Price
<b>PA</b>	<b>Package A, Collegeville Elementary</b>				
01	2" PVC Sanitary Sewer W/Asphalt Strip And Off-haul	90.00	LF	71.00	6,390.00
02	4" Sanitary Sewer Cleanout	1.00	EA	540.00	540.00
03	Connect To Existing Sanitary Sewer	1.00	EA	1,147.00	1,147.00
				<b>Total:</b>	<b>8,077.00</b>

Total For Package A, Collegeville Elementary

8,077.00

**Total: 8,077.00**

- \* Item 1 in bid includes saw cutting, off-haul, 6" of AB and 2" of cutback in asphalt area. Trench patch by others, approximately 150 sf.

Total materials \$ 2058.00

Total labor \$ 3820.00

Total equipment \$2199.00

*Ben Pluhar*

4/29/2019 2:04 pm

Estimator: Ben Pluhar



Generated by a SharpoSoft Product