

USTACH MODERNIZATION/ ROOF PROJECT

Contract Name	Date	Object	Amount	Changes	Current	Exp & Ret	Balance
BEST Contracting Services	5/8/2018	5813	\$204,000.00	\$4,021.00	\$208,021.00	\$208,021.00	\$0.00
Meredith Holloway	4/25/2018	6290	\$7,450.00	\$0.00	\$7,450.00	\$5,525.00	\$1,925.00
JPB Designs	7/1/2018	5813	\$93,000.00	\$5,511.00	\$98,511.00	\$98,511.00	\$0.00
Krazan & Associates	2/26/2019	6280	\$3,900.00	\$0.00	\$3,900.00	\$3,900.00	\$0.00
Pro Tech	5/23/2018	6270	\$14,105.00	\$0.00	\$14,105.00	\$14,105.00	\$0.00
SKW	9/24/2018	6210	\$638,000.00	\$0.00	\$638,000.00	\$299,834.83	\$338,165.17
SKW-Other	9/24/2018		\$42.63	\$0.00	\$42.63	\$42.63	\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
							\$0.00
TOTAL			\$960,497.63	\$9,532.00	\$970,029.63	\$629,939.46	\$340,090.17

REQ 920176

Plan/Field Review Fee Calculator

Project submitted to DSA

on or after 3/1/2019

between 10/1/2017 and 2/28/2019

between 2/1/2016 and 9/30/2017

between 12/1/2014 and 1/31/2016

between 6/1/2013 and 11/30/2014

between 2/16/2010 and 5/31/2013

before 2/1/2010

Project Type: School(K-12)

Estimated Amt: 8000000

Contracted Amt: 0

Change Order Amt: 0

☒ Access Compliance

☒ Fire & Life Safety

☒ Structural Safety

Calculate

	Access Compliance	Fire & Life Safety	Structural Safety	Total Due
Filing Fee	\$12,250.00	\$14,000.00	\$50,500.00	\$76,750.00
Additional Fee	\$0.00	\$0.00	\$0.00	\$0.00
Further Fee	\$0.00	\$0.00	\$0.00	\$0.00

DGS Links

- DGS Home
- DSA Home
- DSA Jobs & Etc

Tracker Links

Plan Review Fee Calculators