

Dan Zaich  
San Rafael City Schools  
310 Nova Albion Way  
San Rafael, CA 94903

Via E-Mail: c/o [wgong@ccorpusa.com](mailto:wgong@ccorpusa.com)

**Subject: SRCS Davidson Middle School Classroom Building, New Construction,  
280 Woodland Avenue, San Rafael, California, 9490  
CEL #40-06204PWDSA File #21-39, DSA Application #01-117478  
Materials Testing and Construction Inspection Services  
Contract Amendment Request #1**

Dear Dan Zaich:

Consolidated Engineering Laboratories (CEL) is requesting a contract amendment for Davidson MS, located in San Rafael, California. This request is due to the additional concrete pours, and concrete lab testing mainly. We are requesting an increase of \$13,435.00 to our current contract in order to complete our scheduled work. Our current request is outlined as follows:

▪ Approved Contract Amount	<b>\$36,565.00</b>
▪ Additional Inspections	<b>\$13,435.00</b>
▪ Revised Contract Amount	<b>\$50,000.00</b>

**TOTAL CONTRACT AMENDMENT REQUEST: \$13,435.00**

Thank you for giving CEL the opportunity to be a part of your project team. We will keep you apprised over the course of the project of these types of developments. Should you have any questions or require additional information, please do not hesitate to contact us.

Respectfully submitted,

**CONSOLIDATED ENGINEERING LABORATORIES**



Erica Sharp  
Project Manager



Eric Larsen  
Estimator