



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: Bowditch Undergrounds Project	Change Order No: 1
San Mateo-Foster City School District	SMFCSD Contract No: 2019-120 SMFCSD Project No: 19-154
Owner: San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. N/A DSA Appl. No. N/A OPSC PTN No. N/A OPSC APN No. N/A
Contractor: MK Pipelines, Inc. 200 Commercial Street, Vallejo, California 94589	Date of Issuance: 06.03.19

Contract for: **Bowditch Middle School, Undergrounds Project**
Project No. 19-154

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: PCO # 1 – Modify the Existing Scope of Work

Direction: District's Direction

Reason: To the task of potholing, patching and using underground cameras on Bowditch Undergrounds Sanitary Sewer and Storm Drain systems by MK Pipelines, District added the scope of an investigation of possibility to utilize the existing connection to municipal system for the downstream from existing Sanitary Sewer lift station.

Net change to contract amount is as follows:

Contract Sum: **\$11,732.67**

Contract Time: **0 Days**

Grand Total: \$11,732.67

The Original Contract Sum was:	\$36,014.84
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$36,014.84
The Contract Sum will be increased by this Change Order by:	\$11,732.67

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: **\$47,747.51**

Total percentage of Change Order amounts to the original contract sum to date:	32.58 %
---	----------------

The Date of Substantial Completion is currently:	Done
--	-------------

The Contract Time will be modified by this Change Order by:	Extended by 0 calendar days
---	------------------------------------

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	Done
--	-------------

Recommended: Project Manager, M&O

San Mateo-Foster City School District
1170 Chess Dr.
Foster City, CA 94404

**Recommended: Director Facilities, Maintenance &
Operations, and Transportation**

San Mateo-Foster City School District
1170 Chess Dr.
Foster City, CA 94404

By Andrew Delgado
Date

By Jose-Noel Cadiz Date

Agreed to: Contractor

MK Pipelines, Inc
3708 Bayshore Blvd.,
Brisbane, CA 94005

Authorized: Owner

San Mateo-Foster City School District
1170 Chess Dr.
Foster City, CA 94404

By Sean Brennan, President
Date

By Carolyn Chow, CBO Date