

June 26, 2019

Mr. Bob Price
San Mateo-Foster City School District
1416 South Amphlett Boulevard
San Mateo, California 94402

Reference: Security Fencing Project at Borel MS and San Mateo Park ES
HKIT #00268.02

Dear Bob,

Due to the timing of the DSA submittal and the District's required lead time to produce process a fee payment, HKIT cut a check to DSA to cover the fee as a courtesy to the District.

ADDITIONAL COMPENSATION

We request a fee of Six Thousand Two Hundred and no/100 Dollars (\$6,200.00) to cover the cost of the Plan/Field Review at DSA as follow:

Current fee through Amendment 1	\$49,769.00
Additional fee requested	6,200.00
Total Fee	\$55,969.00

If this proposal is acceptable, please issue an amendment for our services.

Very truly yours,
HKIT Architects



Dara Youngdale, AIA
Principal



Jeff Evans, AIA
Principal