

2019 Lighting Replacement at Various Sites, Phase 2  
Board Agenda – September 3, 2019  
Change Order #1  
Page 2

<b><u>Item #1</u></b>	Provide four (4) additional fixtures in Auxiliary Gym. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$550.94
<b><u>Item #2</u></b>	Provide modifications to existing ballast cover fixtures in MPR room. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$1,621.80