

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: 2019 Roofing at Raymond Case Elementary and Monterey Trail High Schools
ARCHITECT: EGUSD
CONTRACTOR: Brazos Urethane, Inc.
CONTRACT AMOUNT: \$217,598.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	8,010.22	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	8,010.22	0.00
TOTALS	\$0.00						\$0.00	\$8,010.22	

SUMMARY:

Original Contract Amount: \$217,598.00

Net Change Orders Architect-Requested 0.00 0.00% addition to the contract amount

Net Change Orders Existing Conditions 0.00 0.00% addition to the contract amount

Net Change Orders District Requested 8,010.22 3.68% addition to the contract amount

Total Change Order 1 8,010.22 3.68% addition to the contract amount

Total Current Contract Amount \$225,608.22

Contract completion date:
September 30, 2019

Time extension:
0 days

September 30, 2019