

Item #1

Provide re-design and installation of mechanical curb adapters at three (3) 2-ton HVAC units. Requested by Architect.

Time extension for this item: 10 days

ADD

\$4,795.43

Item #2

Return of unused District allowance and contract time extension due to authorized tasks conducted under District allowance. Requested by Elk Grove Unified School District.

Time extension for this item: 14 days

DEDUCT

(\$1,718.80)