



# SAN MATEO-FOSTER CITY SCHOOL DISTRICT

## Change Order

Project: **Bowditch MS Sewer Lift Station Replacement** Change Order No: **2**

San Mateo-Foster City School District

SMFCSD Contract No: **M&O2020-005**

SMFCSD Project No: **M&O 19-154**

Owner: **San Mateo-Foster City School District**

1170 Chess Drive  
Foster City, CA 94404

DSA File No. N/A

DSA Appl. No. N/A

OPSC PTN No. N/A

OPSC APN No. N/A

Contractor: M K Pipelines, Inc.  
3708 Bayshore Blvd.,  
Brisbane, CA 94005

Date of Issuance: **11/15/2019**

Contract for: **Bowditch Middle School, Sewer Lift Station Replacement  
Project No. 19-154**

*The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.*

### DESCRIPTION:

**1. Item 1: PCO # 4 – Potholing for locating existing sewer pipe**

*Direction: District's Direction*

**Reason:** MK Pipelines needed to pothole to find existing sanitary sewer. Contractor was directed by District staff onsite not to make connection at that location. District staff identified an alternate location to connect to existing sanitary sewer approximately 80 lf away from pump station MK potholed at this location (up to 9.5' deep) and at 3 alternate locations nearby to find sanitary sewer that District believed existed. It was determined that sewer line did not exist at this location.

*Net change to contract amount is as follows:*

Contract Sum: **\$9,308.10**

Contract Time: **5 Days**

**Grand Total: \$9,308.10**

The Original Contract Sum was:	\$285,300.00
Net change by previously authorized Change Orders:	(\$9,308.10)
The Contract Sum prior to this Change Order was:	\$285,300.00
The Contract Sum will be <b>increased</b> by this Change Order by:	\$9,308.10
The New Contract Sum including this Change Order will be:	<b>\$285,300.00</b>
Total percentage of Change Order amounts to the original contract sum to date:	<b>0%</b>

**Recommended: Construction Project Manager**

San Mateo-Foster City School District  
1170 Chess Dr.  
Foster City, CA 94404

**Recommended: Director Facilities**

San Mateo-Foster City School District  
1170 Chess Dr.  
Foster City, CA 94404

---

By Bob Price Date

---

By Jose-Noel Cadiz Date

**Agreed to: Contractor**

M K Pipelines, Inc  
3708 Bayshore Blvd.,  
Brisbane, CA 94005

**Authorized: Owner**

San Mateo-Foster City School District  
1170 Chess Dr.  
Foster City, CA 94404

---

By Sean Brennan, President Date

---

By Patrick Gaffney, CBO Date