

**La Cañada Unified School District**4490 Cornishon Avenue  
La Cañada, CA 91011CHANGE ORDER NO. 2  
DSA # N/A  
DSA FILE # N/A  
DISTRICT PO# \_\_\_\_\_Project Name: Wireless Locks & Access Control System at La Cañada High School  
Bid No: LCF 18/19-04TO: (Contractor) Ollivier Corporation**In accordance with Article 7 of the General Conditions the following changes are made to the Contract:****Item 1 Description: Deduct remaining Contract Allowance and Reconcile Final Contract Amount**

Allowance Expenditure Directive 001:	\$ 1,621.80
Allowance Expenditure Directive 002:	\$ 10,570.31
Allowance Expenditure Directive 003:	\$ 12,896.10
Total Directive Issued:	\$ 25,088.21
Contract Allowance:	\$ 50,000.00
Remaining Contract Allowance:	\$ 24,911.79

Reason: Per contract requirement.Reference (COR, ICD, etc.): \_\_\_\_\_  
Amount: \$ (24,911.79)The Contract Time will be increased by 0 calendar days.  
The Contract Time will remain unchanged.

The original Contract Amount was .....	\$ 1,344,600.00
Net change by previously authorized Change Orders .....	\$ (346,395.00)
The Contract Sum prior to this Change Order .....	\$ 998,205.00
Amount of this Change Order .....	\$ (24,911.79)
The new Contract Sum, including this Change Order .....	\$ <b>973,293.21</b>

The current contract date for Substantial Completion Date, not including this Change Order September 3, 2019

This Change Order will increased the Contract Time by 0 calendar days

The date of Substantial Completion is revised to: Unchanged

**ARCHITECT:**

A/E Stamp

NOT APPLICABLE

Architect Name (Print)

Signature

Date

**DISTRICT:**

La Cañada Unified School District Representative (Print Name)

Signature

Date

**CONTRACTOR:**

The Contractor agrees that the adjustment in the Contract Sum and the adjustment in the Contract Time set out in this Change Order shall constitute the entire Compensation and/or adjustment in the Contract Sum and Contract Time due to the Contractor arising out of the change in the work covered by this Change Order.

<u>Louis Boulgarides, President / CEO</u>	<u>Louis Boulgarides</u>	<u>10/18/19</u>
Contractor Authorized Representative Name (Print)	Signature	Date