

AMENDMENT NO. 001  
CONTRACT NO. LCF 17/18-02A

THIS AMENDMENT to AGREEMENT is made this **19th** day of **November** in the year **2019**, between **KPFF Consulting Engineers**, hereinafter referred to as "**CONSULTANT**", and the **LA CAÑADA UNIFIED SCHOOL DISTRICT**, hereinafter referred to as "**DISTRICT**".

WITNESSETH

1. The CONSULTANT and DISTRICT do mutually agree as follows:

To amend that certain AGREEMENT dated April 17, 2018, to provide topographic & utilities surveying services at La Cañada Elementary School. Amend the AGREEMENT to include the following:

The parties agree that during the course of performing the services, the Consultant discovered several easements that required additional investigative work to determine extent of easements and current status. Consultant was required to spend more effort and time than what was determined at the time the Agreement went into effect. The amount of services and level of efforts require to complete the work exceeded that which was negotiated in the current Agreement.

The Compensation Amount is increased from \$44,000 to \$48,600.

2. Except as amended herein, the terms and conditions of original AGREEMENT shall remain in full force and effect.

IN WITNESS WHEREOF, the DISTRICT and the CONSULTANT have executed this Amendment to the original Agreement.

**KPFF CONSULTING ENGINEERS**

**LA CAÑADA UNIFIED SCHOOL DISTRICT**

By \_\_\_\_\_

By \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_