

CHANGE ORDER FORM

La Cañada Unified School District
 4490 Cornishon Avenue
 La Cañada, CA 91011

CHANGE ORDER NO.:

002

CHANGE ORDER

Project: La Cañada High School Band Room & Drainage
Improvement
Bid No.: LCF 18/19-08

Date: 10/8/2019
DSA File No.: 19-H45
DSA Appl. No.: 03-119668

The following parties agree to the terms of this Change Order:

Owner: La Cañada Unified School District
 4490 Cornishon Avenue
 La Cañada, CA 91011

Contractor: Chalmers Construction Services
 2600 Foothill Blvd
 La Crescenta, CA 91214

Reference	Description	Cost	Days Ext.
COP #17	Install additional electrical outlets and data drops in office in office B-107	\$1,881.50	
COP #18	Additional shelving, trim angles and labor to reinstall cabinets in band room	\$39,145.04	
Contract time will be adjusted as follows:		Original Contract Amount:	\$ 945,000
Previous Completion Date: <u>August 11, 2019</u>		Amount of Previously Approved Change Order(s):	\$40,993.71
<u>111</u> Calendar Days Extension (zero unless otherwise indicated)		Amount of this Change Order:	\$41,026.54
Current Completion Date: <u>November 30, 2019</u>		Revised Contract Amount:	\$1,027,020.25

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650, et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District: _____

Contractor: _____

[Name] Date

[Name] Date

Architect: _____

[Name] Date

END OF DOCUMENT