

**Item #1**

Perform additional dry rot repair including demolition, framing and replacement of walkway roof beam. Requested by Elk Grove Unified School District.

Time extension for this item: 35 days

**ADD**

\$9,576.00