

CONSTRUCTION COST SUMMARY
AMENDMENT NO. 1
ATTACHMENT 2

PROJECT: Synthetic Turf and Track Projects at Cosumnes Oaks, Elk Grove, Monterey, Sheldon, and Valley High Schools
CONTRACTOR: FieldTurf USA, Inc.
CONTRACT AMOUNT: \$3,119,694.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	155,596.20	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	155,596.20	0.00
TOTALS	\$0.00						\$0.00	\$155,596.20	

SUMMARY:

Original Contract Amount:	\$3,119,694.00		Contract completion date:
			October 4, 2020
Net Amendment Architect-Requested	0.00	0.00% addition to the contract amount	
Net Amendment Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Amendment District Requested	155,596.20	4.99% addition to the contract amount	15 days
Total Amendment #1	155,596.20	4.99% addition to the contract amount	
			October 19, 2020
Total Current Contract Amount	<u>\$3,275,290.20</u>		