

AMENDMENT NO. 3
TO AGREEMENT FOR PROFESSIONAL SERVICES
WITH
AEDIS ARCHITECTS
FOR
DISTRICT WIDE SHADE STRUCTURES
(CONTRACT #857/14)
SAN MATEO – FOSTER CITY SCHOOL DISTRICT

AUGUST 3, 2020

**AMENDMENT NO. 3
TO AGREEMENT FOR PROFESSIONAL SERVICES
DATED AUGUST 3, 2020**

Between:

OWNER: San Mateo - Foster City School District
1170 Chess Drive
Foster City, CA 94404
(Hereinafter "District")

and

CONSULTANT: Aedis Architects, Inc.
387 South 1st Street, Suite 300
San Jose, CA 95113
(Hereinafter "Consultant")

SUBJECT:

Abbott Middle School Shade Structure
Contract No. 857/14
Amendment No. 3

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:
(For "Scope of Additional Services" refer to the Exhibit A:
Abbott Middle School for:
 1. **Add Services**
 - A. **Resubmittal of shade structure to DSA**
 - B. **Documentation will be routed to DSA for review and approval and issue to contractor for installation.**

"Compensation and Payment" of our Agreement approved by the BOT 02/18/16 is hereby modified to allow for the additional fees required to implement the above changes. The present fee of architectural services of \$281,749.00 is hereby increased by a not-to-exceed fee of **\$15,728.00**, (Exhibit A) for a fixed fee of **\$297,477.00** for the architectural services.

The new contract amount is **\$297,477.00**.

The contract completion date of the project after receiving the Amendment changed to the summer of 2020.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its officers, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By: _____

Dated: _____

Joe Vela
Principal

SAN MATEO - FOSTER CITY SCHOOL DISTRICT:

By: _____

Dated: _____

Patrick Gaffney
Chief Business Official

July 16, 2020

Mark Sherrill
San Mateo Foster City School District
14735 Juniper Street
San Leandro, CA 94579

Subject: District Wide Lunch Shelter Installation
Add Service No. 4 – Abbott MS Shade structure Resubmittal

Dear Mr. Sherrill,

We are resubmitting the Abbott metal shade structure project to DSA to comply with 2019 CBC. We would provide construction documents for DSA review and approval. We will coordinate with CGS and fire marshal for the revisions. We will be also coordinating with Polygon for the shade structure design to comply with 2019 code.

This is our proposal for architectural services.

COMPENSATION

Compensation for this Service is as follows:

Architectural Services: \$15,728.00

Please do not hesitate to call us if you require additional clarification on any of the above points. Otherwise, we ask that you indicate your acceptance of this Proposal by signing the enclosed copy of this letter, which will become our working agreement, and return the same to our office.

We thank you for the opportunity to be of service.

Sincerely yours,
AEDIS, Inc.



Joe A. Vela, AIA
Principal

Accepted:

For San Mateo Foster City School District

Attachment:

Cc: Eric Moss, Aedis
Afsha Ali, Aedis
Contract file