

Amendment No. 1 to Project Inspector of Record Services, dated September 4, 2018

This Amendment No.1 to Project of Record Services, dated September 15, 2020, ("Amendment No.1") is made and entered into on September 24, 2020, between CAS Inspections Inc. ("Contractor" of "Consultant") and San Mateo-Foster City School District, ("Owner"), (collectively, the "Parties")

RECITALS

A. WHEREAS, Consultant and Owner entered into [underlying contract], dated September 13, 2018 (the "Contract"), for [describe project/services in Contract], (the "Project") under which Consultant is to provide [describe services/products] to Owner on the Project; and

B. WHEREAS, the Parties desire to amend the Contract as indicated in this Amendment No. 1.

NOW, THEREFORE, for good and valuable consideration and in further consideration of the promises and agreements of the Parties set forth herein, the Parties now wish to amend the Contract as follows:

The Contract is amended as follows:

1. To add more Inspection fee for services to Abbott Middle School New Gym and Classrooms Project.

Except as revised herein, all other provisions of the Contract remain in full force and effect and are reaffirmed. If there is any conflict between this Amendment No. ___ and any provision of the Contract, the provisions of this Amendment No. ___ shall control.

ACCEPTED AND AGREED on the date indicated below:

Dated:

, 2020

Dated:

Sept 16

, 2020

SAN MATEO-FOSTER CITY SCHOOL DISTRICT

CAS INSPECTIONS INC.

By:

By:



Print Name:

Print Name:

Neil Brodhead

Print Title:

Print Title:

CAS Inspection Inc, OWNER