

Track and Field Replacement at Various Sites

Board Agenda – October 6, 2020

Change Order #1

Page 2

<b><u>Item #1</u></b>	<u>Valley High School</u> – Provide credit for modifications to concrete walk, concrete ramps and parking striping scope because required accessibility parking is to be provided per DSA. Requested by Elk Grove Unified School District.	<b>DEDUCT</b>	(\$18,071.00)
<b><u>Item #2</u></b>	<u>Elk Grove High School</u> – Provide additional truncated domes at concrete walk adjacent to accessible parking. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$4,620.00
<b><u>Item #3</u></b>	<u>Elk Grove High School</u> – Remove existing tree and roots near accessible parking, and provide concrete transition panels to existing asphalt paving. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$10,709.00
<b><u>Item #4</u></b>	<u>Valley High School</u> – Add striping scope at the west and north parking lots per DSA in project contract. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$34,759.00