



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: **Beach Park Elementary School**
San Mateo-Foster City School District

Change Order Number: **006**
SMFCSD Contract No: **2732-19**
SMFCSD Project No: **16-1260**

Owner: **San Mateo-Foster City School District**
1170 Chess Drive
Foster City, CA 94404

DSA File No.
OPSC No. **N/A**

Contractor: **C. Overaa & Co.**
200 Parr Blvd.
Richmond, CA 94801

Date of Issuance: **10/23/20**

Contract for: **Beach Park Elementary School**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. **Item 1: District's PCO#065.5 RFI-105.4 Storm Drain Catch Basin + Neighboring Property Work**

Direction: **District's Direction**

Reason: **District's Direction**

Net change to contract amount is as follows:

Contract Sum: **\$40,172.54**

Contract Time: **0 days**

Attachments: **Overaa's COR#065, Subcontractor's Back-up, Email of Scope of Work from HMC.**

2. **Item 2: District's PCO#023.3 Exterior Lighting Additions at Building A and B**

Direction: **District Direction**

Reason: **Additional Exterior Lighting Wall Pack Modifications**

Net change to contract amount is as follows:

Contract Sum: **\$32,664.69**

Contract Time: **0 Days**

Attachments: **Overaa's COR#023, Subcontractor's Back-up, ASI-064**

3. **Item 3: PCO#075 Additional J-Boxes for Building a Windows at AX05 and AX06**

Direction: **District/HMC's Direction**

Reason: **Per #243 returned on 07/16/20**

San Mateo-Foster City School District

Project No. 16-1260
Contract No. 2732-19
Change Order no. 06
Page 1 of 2

