

CONSTRUCTION COST SUMMARY  
AMENDMENT NO. 1  
ATTACHMENT 2

**PROJECT:** Synthetic Turf and Track Projects at Cosumnes Oaks, Elk Grove, Monterey, Sheldon, and Valley High Schools  
**CONTRACTOR:** W2W Sport  
**CONTRACT AMOUNT:** \$3,675,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	16,411.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	16,411.00	0.00
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>\$16,411.00</b>	

**SUMMARY:**

Original Contract Amount: \$3,675,000.00

Contract completion date:  
October 4, 2020

Net Amendment Architect-Requested 0.00 0.00% addition to the contract amount

Net Amendment Existing Conditions 0.00 0.00% addition to the contract amount

Net Amendment District Requested 16,411.00 0.45% addition to the contract amount

Total Amendment #1 16,411.00 0.45% addition to the contract amount

Time extension:  
1 day

October 5, 2020

Total Current Contract Amount \$3,691,411.00