

<u>Item #1</u>	Provide re-alignment of ceiling tile grid in Reception room 115B. Requested by Architect. Time extension for this item: 15 days	ADD	\$1,923.90
<u>Item #2</u>	Swap a master fixture with a slave fixture so room 114 has a pair and the other pair is in room 115. Requested by Architect. Time extension for this item: 12 days	ADD	\$1,181.40
<u>Item #3</u>	Roughen, clean and paint door, one-sided. Requested by Architect.	ADD	\$927.30