



# SAN MATEO-FOSTER CITY SCHOOL DISTRICT

## Change Order

<b>Project:</b> <b>Bayside HVAC Old Gym</b> <b>Bayside Stem Academy</b> San Mateo-Foster City School District	<b>Change Order Number:</b> 1  <b>SMFCSD Contract No:</b> <b>2812/20</b> <b>SMFCSD Project No:</b> <b>NA</b>
<b>Owner:</b> <b>San Mateo-Foster City School District</b> 1170 Chess Drive Foster City, CA 94404	<b>DSA File No.</b> <b>N/A</b> <b>OPSC No.</b> <b>N/A</b>
<b>Contractor:</b> G.Y Engineering, Company, Inc. 850 So. Van Ness Ave. #34 San Francisco, CA 94110	<b>Date of Issuance:</b> <b>19, Nov. 2020</b>

### Contract for: **Bayside HVAC Old Gym**

*The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.*

### **DESCRIPTION:**

#### **1. Item 1: Louvers**

*Direction: District Direction*

**Reason: To provide and install louvers and trim around exterior louvers and paint it.**

*Net change to contract amount is as follows:*

Contract Sum: **\$2,921.06**

Contract Time: 0 Days

Attachments: PCO #1 Dated 11/17/20

The Original Contract Sum was:	\$267,800.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$267,800.00
The Contract Sum will be <b>increased</b> by this Change Order by:	\$2,921.06

**San Mateo-Foster City School District**  
**N/A**

**Project No.**

**District**

**San Francisco Unified School**

**Contract No. 2812/12**  
**Change Order no. 1**  
**Page 1 of 2**

Project No. N/A  
Contract No. 2812/20  
Change Order no.1  
Page 2 of 2