

Item #1

Provide modification to roof drain system to divert stormwater from primary path of travel via underground distribution system. Requested by Elk Grove Unified School District.

Time extension for this item: 138 days

ADD

\$50,622.00

Item #2

Provide and install fourteen (14) 8” PVC flash vents at framed crickets and fifteen (15) additional pipe flashings not shown in the plans. Requested by Elk Grove Unified School District.

ADD

\$6,543.00