

Track and Field Replacement at Various Sites

Board Agenda – February 2, 2021

Change Order #2

Page 2

Item #1

Sheldon High School – Provide addition scope to relocate the accessible parking per DSA approved CCD#1 due to inadequate drive aisle discovered during construction. Requested by Elk Grove Unified School District.

Time extension for this item: 108 days

ADD

\$24,743.00

Item #2

Return unused allowances in the contract. Requested by Elk Grove Unified School District.

DEDUCT

(\$30,000.00)