



2380 Qume Drive, Suite A, San Jose, CA 95131  
p 669-284-9200 f 669-284-9201 www.overaa.com

## CHANGE ORDER REQUEST

COR No: 25.00

01/13/2021

San Mateo-Foster City School District  
Attn: Kevin Sanders  
1170 Chess Drive  
Foster City, CA 94404

Re: 3458- Foster City Elementary School  
Subject: Cost for Waterproofing/Flashing in PCO#025.4

Dear Kevin,

As discussed, if PCO#025.4 for the Canopy work is approved, PCO#078 for the Flashing and Waterproofing will not be pursued. Lastly Overaa will not be pursuing any additional schedule delay caused by waterproofing/flashing.

Please confirm your understanding as this document is part of PCO#025.4/Overaa's COR#25.

**Very truly yours,**  
C. Overaa & CO.

Don Stock  
Project Director