

CHANGE ORDER NO.:

001

CHANGE ORDER

Date: 12/28/20
DSA File No.: 03-119873
DSA Appl. No.: _____

Contractor: Chalmers Construction
2600 Foothill Blvd. Suite 304
La Crescenta, CA 91214

[illegible]

CHANGE ORDER FORM
DOCUMENT 00 63 63-1

the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650, et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District:

Mark E Evans

Contractor:

Ara Baghdasarians

Mark E Evans

[Name]

1/19/2021
Date

Ara Baghdasarians

[Name]

12/29/20

Date

Architect:

Frank Navaro

Frank Navaro

[Name]

1/3/21
Date

END OF DOCUMENT