



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: Abbott New Shade Structure Abbott Middle School San Mateo-Foster City School District	Change Order Number: 1 SMFCSD Contract No: 2740/19 SMFCSD Project No: 19-148
Owner: San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. 01-119094 OPSC No. N/A
Contractor: Community Playgrounds, Inc. 200 Commercial St. Vallejo, CA 94589	Date of Issuance: 18 Feb. 2021

Contract for: **Abbott New Shade Structure**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: **Added Trenching**

Direction: District Direction

Reason: To add trenching for the Electrician for lighting and power support.

Net change to contract amount is as follows:

Contract Sum: **\$3,791.01**

Contract Time: 0 Days

Attachments: PCO #01 from contractor, January 14, 2021

Grand Total: \$3,791.01

The Original Contract Sum was:	\$135,672.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$135,672.00
The Contract Sum will be increased by this Change Order by:	\$139,463.01

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$139,463.01

San Mateo-Foster City School District
Abbott New Shade Structure
Change Order No. 1
Page 1 of 2

Total percentage of Change Order amounts
to the original contract sum to date:

.27%

The Date of Substantial Completion is currently:
(Based on **(1/1/2021)** Notice to Proceed):

15 May 2021

The Contract Time will be modified by this Change Order by:

September 10, 2020

The Date of Substantial Completion as of the date of this Change Order is
therefore now, without further adjustment, to be:

N/A

Architect	Contractor	Inspector of Record
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____

Recommended by:

SMFCSD Project Manager	Dir. Of Facilities	Chief Business Official
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____