

<u>Item #1</u>	Delete trash enclosure structure with drawings/plumbing/masonry/concrete plus roof structure and electrical. Requested by Elk Grove Unified School District.	DEDUCT	(\$150,911.00)
<u>Item #2</u>	Reroute fire sprinkler piping to avoid removeable partition. Requested by Architect.	ADD	\$1,797.00
<u>Item #3</u>	Reroute sewer line and sewer lift station. Requested by Architect.	ADD	\$4,896.00
<u>Item #4</u>	Replace and upgrade feeder breaker in panel HA. Requested by Architect.	ADD	\$345.00
<u>Item #5</u>	Provide additional USB extenders between Instructors desk and projector. Requested by Architect.	ADD	\$1,285.00
<u>Item #6</u>	Provide additional electrical lighting control system as outlined in ASI-6. Requested by Architect.	ADD	\$3,947.00