

AMENDMENT NO. 001
CONTRACT NO. LCF 19/20-03

THIS AMENDMENT to AGREEMENT is made this **27th** day of **April** in the year **2021**, between **ULTRASYSTEMS ENVIRONMENTAL, INC.**, hereinafter referred to as “**CONSULTANT**”, and the **LA CAÑADA UNIFIED SCHOOL DISTRICT**, hereinafter referred to as “**DISTRICT**”.

WITNESSETH

1. The CONSULTANT and DISTRICT do mutually agree as follows:

To amend that certain AGREEMENT dated January 14, 2020, approved by the Board of Trustees of the La Cañada Unified School District on April 17, 2019 to provide consulting services related to compliance to the California Environmental Quality Act (CEQA). Amend the AGREEMENT to include the following:

The parties agree that due to changes to work/construction methods associated with the delivery, installation, and construction of the modular buildings at Palm Crest, the District is required to evaluate the impact of the changes and to prepare an addendum to the CEQA documents. This work is being performed pursuant to CEQA Section 15164. The services and level of efforts require to complete the work required under this Amendment exceed that which was negotiated in the current Agreement. The agreed amount for the Addendum and related studies is not to exceed \$30,000. Additionally, the District anticipates requirement for additional consultation services for implementation of the Mitigation Monitoring and Reporting Program approved by the Board on September 29, 2020 for the Palm Crest Elementary School modernization project.

The Total Contract Amount (Time & Materials, Not-To-Exceed Amount) is increased from \$150,000 to \$225,000.

2. Except as amended herein, the terms and conditions of original AGREEMENT shall remain in full force and effect.

IN WITNESS WHEREOF, the DISTRICT and the CONSULTANT have executed this Amendment to the original Agreement.

ULTRASYSTEMS ENVIROMENTAL, INC

LA CAÑADA UNIFIED SCHOOL DISTRICT

By Betsy Lindsay

By _____

Name: Betsy A. Lindsay

Name: _____