

Item #1

Remove discovered unsuitable soils and replace with proper subgrade material to support new concrete entry way. Requested by Elk Grove Unified School District.

Time extension for this item: 2 days

ADD

\$7,876.00