

**AMENDMENT NO. 4**

**TO AGREEMENT FOR PROFESSIONAL SERVICES**

**WITH**

**SMITH-EMERY SAN FRANCISCO**

**FOR**

**ABBOTT MIDDLE SCHOOL NEW GYM AND CLASSROOMS PROJECT**  
**PROJECT #16-118 (CONTRACT #2667/19)**

**SAN MATEO – FOSTER CITY SCHOOL DISTRICT**

**June 1, 2021**

**AMENDMENT NO. 4  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
DATED JUNE 1, 2021**

Between:

OWNER: San Mateo - Foster City School District  
1170 Chess Drive  
Foster City, CA 94404  
(Hereinafter "District")

and

CONSULTANT: Smith-Emery San Francisco  
1940 Oakdale Ave.  
San Francisco, CA 94124  
(Hereinafter "Consultant")

SUBJECT:

Abbott Middle School New Gym and Classrooms Project  
Contract No. 2667/19  
Amendment No. 4

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:  
(For "Scope of Additional Services" refer to the Exhibit A (Smith-Emery Proposal dated May 31, 2021),  
which is for reference only):

**1. Gym Scope Was Modified**

- a. **Anchors**
- b. **Testing of Bleacher Bolts**

"Compensation and Payment" of our Agreement approved by the BOT 05/04/17 is hereby modified to allow for the additional fees required to implement the above changes. The present fee of testing services of \$178,732.62 is hereby increased by a not-to-exceed fee of **\$2,288.40**, for a fixed fee of **\$181,021.02** for the testing services.

The new contract amount is **\$181,021.02**.

The contract completion date of the project after receiving the Amendment changed to the winter of 2020.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its officers, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By: \_\_\_\_\_ Dated: \_\_\_\_\_

SAN MATEO - FOSTER CITY SCHOOL DISTRICT:

By: \_\_\_\_\_ Dated: \_\_\_\_\_

Patrick Gaffney  
Chief Business Official