

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Building Envelope Remediation at Various Sites  
**CONTRACTOR:** S+B James Construction California, Inc.  
**CONTRACT AMOUNT:** \$2,398,956.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(562,939.38)
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(562,939.38)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$562,939.38)</b>	

**SUMMARY:**

Original Contract Amount:	\$2,398,956.00		Contract completion date:
			August 3, 2021
Net Amendment Architect-Requested	0.00	0.00% addition to the contract amount	
Net Amendment Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Amendment District Requested	(562,939.38)	-23.47% addition to the contract amount	-33 days
Total Amendment #1	(562,939.38)	-23.47% addition to the contract amount	
			July 1, 2021
Total Current Contract Amount	<u>\$1,836,016.62</u>		