

CHANGE ORDER COST BREAKDOWN

COST BREAKDOWN

PCO #

Contract No.:

Project:

Borel MS #1
425 Barneson Ave, San Mateo

Contractor:

Reilly Construction Inc.
167 Delano Avenue
San Francisco, CA, 94112

Description of Work:

Additional outlets added throughout work area.

Item #	Labor, Materials, equipment, incidentals	People	Hours/Quantity	Rate/Unit Cost
1	Labor - Kevin Reilly Electric Inc	2	16.00	\$125.00
1	Labor - Kevin Reilly Electric Inc	1	8.00	\$168.00
2	Materials - Kevin Reilly Electric Inc			
3	Subtotal of lines 1 + 2 + 3			Totl

Reilly Construction, Inc

ACCEPTED BY _____

SIGNED _____

1

:

Total
\$2,000.00
\$1,344.00
\$500.00
\$3,844.00