

Item #1

Provide work associated with the relocation of existing SMUD cabinet located within the footprint of the new proposed two-story classroom building. The scope of work was unknown at the time of contract award because the engineering documents by SMUD were not complete. Requested by Architect.

ADD

\$355,814.00