



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project:	Turf Project Beach Park Elementary School San Mateo-Foster City School District	Change Order Number: 1 SMFCSD Contract No: 2948/21 SMFCSD Project No: N/A
Owner:	San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. N/A OPSC No. N/A
Contractor:	Colony Landscape Maintenance P.O. Box 940 Alviso, CA, 95002	Date of Issuance: 25 Aug. 2021

Contract for: **Beach Park Turf Project**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. **Item 1: Soil Off -Haul**
Direction: District Direction

Reason: To take existing soil that was extra and dump.

Net change to contract amount is as follows:

Contract Sum: **\$10,050.00**
Contract Time: 0 Days
Attachments: PCO #1 from contractor, August 4, 2021

The Original Contract Sum was:	\$197,125.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$197,125.00
The Contract Sum will be increased by this Change Order by:	\$10,050.00

District

San Mateo-Foster City School


THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$207,175.00

Total percentage of Change Order amounts to the original contract sum to date .5%



The Date of Substantial Completion is currently: 31 August 2021
(Based on (Aug. 10, 2021) Notice to Proceed):

The Contract Time will be modified by this Change Order by: Unchanged

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be: 31 August 2021

<u>Verde Design, Inc.</u>	<u>Colony</u>	
Architect	Contractor	Owner
<u></u>	<u>Adam Bishop</u>	
Signature	Signature	Signature
By: <u>Devin Conway</u>	By: <u>Adam Bishop</u>	By: _____
Date: <u>8/27/21</u>	Date: <u>8.26.21</u>	Date: _____

Recommended by:

SMFCSD Project Manager	Construction Manager	Inspector of Record
<u></u>	<u></u>	
Signature	Signature	Signature
By: <u>MARK L. SHERRILL</u>	By: <u>Amy RUFFO</u>	By: _____
Date: <u>8/30/21</u>	Date: <u>8/30/21</u>	Date: _____