

Shade Structures at Various Sites, Phase 3

Board Agenda – December 14, 2021

Change Order #1

Page 2

Item #1

Return unused allowances allocated for Shade Structure Phase 3 project. Requested by Elk Grove Unified School District.

DEDUCT

(\$56,596.00)