

AMENDMENT NO. 2

TO AGREEMENT FOR PROFESSIONAL SERVICES

WITH

DSK ARCHITECTS

FOR

LAUREL ELEMENTARY SCHOOL PORTABLE PROJECT
PROJECT #20-180 (CONTRACT #2857/20)

SAN MATEO – FOSTER CITY SCHOOL DISTRICT

FEBRUARY 7, 2022

**AMENDMENT NO. 2
TO AGREEMENT FOR PROFESSIONAL SERVICES
DATED FEBRUARY 2, 2022**

Between:

OWNER: San Mateo - Foster City School District
1170 Chess Drive
Foster City, CA 94404
(Hereinafter "District")

and

CONSULTANT: DSK Architects
926 Natoma St. Suite 200
San Francisco, CA 94103
(Hereinafter "Consultant")

SUBJECT:

Laurel Portable Project
Contract No. 2857/20
Amendment No. 2

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:
(For "Scope of Additional Services" refer to the Exhibit A (DSK Proposal dated February 2, 2022), which is for reference only):

1. Scope Was Modified

- a. **To scan and review previous DSA Projects for accessible features.**
- b. **To do field measurements of accessible features along path of travel to Portable #2**
- c. **Documentation and drawings for DSA approval**

"Compensation and Payment" of our Agreement approved September 3, 2020 is hereby modified to allow for the additional fees required to implement the above changes. The present fee of architectural services of \$47,450.00 is hereby increased by a not-to-exceed fee of **\$5,862.50**, for a fixed fee of **\$53,012.50** for the architectural services.

The new contract amount is **\$53,312.50**.

The contract completion date of the project after receiving the Amendment changed to the spring of 2022.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its officers, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By: _____

Dated: _____

Amir Kakavand

Principal

SAN MATEO - FOSTER CITY SCHOOL DISTRICT:

By: _____

Dated: _____

Patrick Gaffney

Chief Business Official