

<u>Item #1</u>	Replace all data cabling from server room to IDF closet. Requested by Elk Grove Unified School District. Add Exit light. Requested by Architect.	ADD	\$35,679.00
<u>Item #2</u>	Provide and install four (4) new aluminum push plates on two (2) existing doors. Requested by Architect.	ADD	\$936.00
<u>Item #3</u>	Provide and install new ceiling tiles in offices 1, 2 and the large conference room and delete suspended ceiling grid work in the storage room. Requested by Architect.	ADD	\$3,784.00
<u>Item #4</u>	Provide modifications of patch back drywall and paint at three (3) locations for existing fire alarm rough in boxes that were removed. Requested by Architect.	ADD	\$1,351.00