

**AMENDMENT NO. 1**

**TO AGREEMENT FOR PROFESSIONAL SERVICES**

**WITH**

**CONSTRUCTION SERVICES TESTING INC.**

**FOR**

**MULTI-SITES HVAC REPLACEMENT PROJECT**  
**PROJECT #21-190/191 (CONTRACT #3068/22)**

**SAN MATEO – FOSTER CITY SCHOOL DISTRICT**

**MARCH 14, 2022**

**AMENDMENT NO. 1  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
DATED MARCH 14, 2022**

Between:

OWNER: San Mateo - Foster City School District  
1170 Chess Drive  
Foster City, CA 94404  
(Hereinafter "District")

and

CONSULTANT: Construction Testing Services Inc.  
2118 Rheem Dr.  
Pleasanton, CA 94588  
(Hereinafter "Consultant")

SUBJECT:

Multi-Sites HVAC Replacement Project  
Contract No. 3068/22  
Amendment No. 1

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:  
(For "Scope of Additional Services" refer to the Exhibit A (CTS Proposal dated March 8, 2022), which is for reference only):

- 1. HVAC scope was Modified:**
  - a. To add Geotechnical services**
  - b. Soils testing and compaction**

"Compensation and Payment" of our Agreement approved by the BOT 1/27/22 is hereby modified to allow for the additional fees required to implement the above changes. The present fee of architectural services of \$65,659.00 is hereby increased by a not-to-exceed fee of **\$37,062.00**, for a fixed fee of **\$102,721.00** for the architectural services.

The new contract amount is **\$102,721.00**.

The contract completion date of the project after receiving the Amendment changed to the fall of 2022.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its officers, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By: \_\_\_\_\_ Dated: \_\_\_\_\_

John Eudy

SAN MATEO - FOSTER CITY SCHOOL DISTRICT:

By: \_\_\_\_\_ Dated: \_\_\_\_\_

Patrick Gaffney  
Chief Business Official