

## OWNER/ARCHITECT CONTRACT AMENDMENT #1

Date: February 16, 2022

Project: Paso Robles Joint Unified School District  
**Campus Utilization Study**  
19six #:22023.01

Description: **Extended Services**

Contract Date: January 21, 2022

### Modifications to Basic Contract:

#### Project Description:

Provide additional site plans and budget estimates as necessary.

#### Scope of Amended Services and Fees:

Amend the scope of work as followings:

1. Prepare additional site plans as necessary
2. Prepare additional budget estimates as necessary
3. Provide other site assessment services as requested

<b>Total Fee Adjustment</b>	<b>\$ 14,000 HNTE</b>
-----------------------------	-----------------------


The revised payment schedule is **(updated fees in bold)**:

Campus Utilization Study	\$ 14,000 HNTE
<b>Amendment #1 – Extended Services</b>	<b>\$ 14,000 HNTE</b>
<b>Total</b>	<b>\$ 28,000 HNTE</b>

If this amendment is acceptable to you, please sign below, retain a copy for your records and return one to 19six Architects.

Thank you for this opportunity to be of service.

Sincerely,



Alan Kroeker, Architect  
President  
19six Architects

Accepted by:



Signature



Name (printed)



Title



Date