

Contract Change Order Proposal

**Date:** April 13, 2022**COP#:** 1

From: FieldTurf USA, Inc.
7445 Côte-de-Liesse Road, Suite 200
Montreal, Quebec H4T 1G2

To: San Mateo Union HSD
650 N. Delaware St
San Mateo, CA 94401

Project: Capuchino HS Softball and Baseball Fields
1501 Magnolia Street
San Bruno, CA

Contact: Mikael Estrada
Phone: 707-732-1828

Ref:**Fax:****Email:** mikael@greystonewest.com

Scope Description: Add lettering around baseball and softball field home plate area

DESCRIPTION	QTY	UNIT	UP	PRICE
Halo lettering at Softball Field	1	LS	\$ 7,500.00	\$7,500.00
Halo lettering at Baseball Field	1	LS	\$ 7,500.00	\$7,500.00
Payment and Performance Bonds	1	LS	\$ 225.00	\$225.00

TOTAL CHANGE ORDER:	\$15,225.00
ORIGINAL CONTRACT:	\$1,717,276.00
PREVIOUS CHANGE ORDERS:	\$0.00
REVISED CONTRACT TOTAL:	\$1,732,501.00

Notes/Exclusions:

- Quote is valid for thirty (30) calendar days
- The Contract Time will be increased by 0 days.

It is mutually agreed that for the above-referenced changes to take place, the original contract price will be adjusted by the above-referenced amount, which will become payable in accordance with the same terms and conditions as in the original contract or purchase order.

If all the terms of this change order are acceptable please have an authorized representative sign the bottom of this document and return it to FieldTurf's Montreal office, or as otherwise provided in the contract documents. FieldTurf will, in turn, provide a fully executed copy for your records. Once this document is fully executed, it will be considered a revision/modification to the original

FieldTurf USA, Inc.

San Mateo UHSD

DocuSigned by:

Nancy Hawkins

Authorized Representative

Authorized Representative

Date

Date