

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Samuel Jackman Middle School, Roofing 2022  
**ARCHITECT:** EGUSD  
**CONTRACTOR:** California Single Ply, Inc.  
**CONTRACT AMOUNT:** \$132,800.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(2,163.31)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(2,163.31)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$2,163.31)</b>	

**SUMMARY:**

Original Contract Amount: \$132,800.00

Contract completion date:  
May 24, 2022

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	(2,163.31)	-1.63% addition to the contract amount
Total Change Order 1	<u>(2,163.31)</u>	-1.63% addition to the contract amount

Time extension:                      days

May 24, 2022

Total Current Contract Amount                      \$130,636.69